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ESTIMATE RUN 05/02/2005

ESTIMATE SUMMARY 11:50:41

CONTID: C14482         ESTIMATE NO: 0009 PROG 2002

PCN: 14482-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME:

PROJECT NO: IMD 0252-364                  

I-25 / BROADWAY VIADUCT- PH 2

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/02/2005 DATE TIME STARTED 09/20/2004

ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004

 DATE AWARDED 08/18/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,638,906.70 PARTICIPATING $ $ 1,437,666.02

AWARD PROJECT AMT: 21,876,939.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
260,344.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,016.36

SECURITIES ENCUMBERED 7,016.36

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.99

TIME ALLOW:

ORIG TIME ALLOW:

1005 CALENDAR DAYS

CALENDAR DAYS1005

31.41%

18,270,368.49

1,437,666.02

1,698,010.97

1,698,010.97

$

$

$

$

8,368,538.21

0.00

8,368,538.21

1,569,506.43

9,938,044.64

-52,877.34

52,877.34

9,938,044.64

0.00

AMOUNT DUE 9,938,044.64 1,698,010.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,698,010.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

221.0
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF WATER SERVICE 1.000 0.000

EACH 0.000 0.00

3,025.00000 0.000 0.00

202-00030  
 

0010 *REMOVAL OF PIPE 3.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

202-00035  
 

0015 *REMOVAL OF MEDIAN COVER 167.000 46.000

SY  0.000 0.00

6.00000 46.000 276.00

202-00195  
 

0020 *REMOVAL OF ASPHALT MAT 14,988.000 1,502.500

SY  0.000 0.00

3.00000 1,502.500 4,507.50

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,279.000 697.000

SY  0.000 0.00

6.00000 697.000 4,182.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 2,000.000 337.000

SF  0.000 0.00

2.02000 337.000 680.74

202-00250  
 

0035 REMOVAL OF GROUND SIGN 11.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00810  
 

0040 REMOVAL OF FENCE 4,426.000 4,426.000

LF  0.000 0.00

2.15000 4,426.000 9,515.90

202-01000  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 21,138.000 19,726.000

CY  0.000 0.00

7.00000 19,726.000 138,082.00

203-00060  
 

0050 *BLADING 50.000 0.000

HOUR 12.000 1,344.24

112.02000 12.000 1,344.24

203-01500  
 

0055 *BACKHOE 50.000 39.000

HOUR 0.000 0.00

86.56000 39.000 3,375.84

203-01510  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 200.000 81.340

HOUR 5.000 891.10

178.22000 86.340 15,387.51

203-01597  
 

0065 SHORING (AREA 4) 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

206-01784  
 

0070 SHORING (AREA 7) 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

206-01787  
 

0075 *TOPSOIL 807.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0080 *EROSION BALES 9.000 9.000

EACH 0.000 0.00

20.00000 9.000 180.00

208-00010  
 

0085 *SILT FENCE 2,360.000 457.000

LF  0.000 0.00

1.50000 457.000 685.50

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

208-00045  
 

0095 *STORM DRAIN INLET PROTECTION 11.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

208-00050  
 

0100 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

208-00070  
 

0105 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100

L S 0.000 0.00

5,000.00000 0.100 500.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.000 0.00

7,130.00000 0.200 1,426.00

208-00200  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00750  
 

0120 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00815  
 

0125 RESET GUARDRAIL TYPE 4 2,030.000 2,030.000

LF  0.000 0.00

7.00000 2,030.000 14,210.00

210-01140  
 

0130 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

210-04015  
 

0135 MODIFY INLET 6.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

210-04020  
 

0140 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

330.00000 0.000 0.00

212-00006  
 

0145 SOIL PREPARATION (SPECIAL) 1.000 0.000

ACRE 0.000 0.00

3,120.00000 0.000 0.00

212-00047  
 

0150 MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

710.00000 0.000 0.00

213-00002  
 

0155 MULCH TACKIFIER 300.000 0.000

LB  0.000 0.00

1.77000 0.000 0.00

213-00061  
 

0160 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,464.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

216-00041  
 

0165 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

217-00020  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

2,460.00000 0.500 1,230.00

250-00010  
 

0175 *MONITORING TECHNICIAN 200.000 194.500

HOUR 0.000 0.00

40.00000 194.500 7,780.00

250-00050  
 

0180 *HEALTH AND SAFETY OFFICER 200.000 0.000

HOUR 4.000 240.00

60.00000 4.000 240.00

250-00110  
 

0185 *MATERIAL SAMPLING AND DELIVERY 5.000 1.000

EACH 0.000 0.00

70.00000 1.000 70.00

250-00120  
 

0190 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200

CY  0.000 0.00

12.00000 145.200 1,742.40

250-00200  
 

0195 *SOLID WASTE DISPOSAL 100.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

250-00210  
 

0200 *AGGREGATE BASE COURSE (CLASS 6) 7,518.000 1,140.260

TON 0.000 0.00

10.00000 1,140.260 11,402.60

304-06000  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 5,604.000 65.250

TON 0.000 0.00

50.00000 65.250 3,262.50

403-33871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,804.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

0215 *CONCRETE PAVEMENT (13-1/2 INCH) 5,558.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

412-01350  
 

0220 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 49.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00100  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (54 INCH) 939.000 802.100

LF  0.000 0.00

370.00000 802.100 296,777.00

503-00054  
 

0230 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 36.000

LF  0.000 0.00

61.00000 36.000 2,196.00

603-01155  
 

0235 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 0.000

LF  0.000 0.00

76.00000 0.000 0.00

603-01185  
 

0240 INLET TYPE C (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,770.00000 0.000 0.00

604-00305  
 

0245 INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,770.00000 0.000 0.00

604-00310  
 

0250 VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

5,170.00000 0.000 0.00

604-25006  
 

0255 GUARDRAIL TYPE 7 (SPECIAL) 4,299.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

606-00705  
 

0260 FENCE (PLASTIC) 1,000.000 0.000

LF  0.000 0.00

3.89000 0.000 0.00

607-11525  
 

0265 FENCE (TEMPORARY) 4,536.000 4,536.000

LF  0.000 0.00

4.00000 4,536.000 18,144.00

607-11580  
 

0270 *FENCE CHAIN LINK (72 INCH) 500.000 0.000

LF  0.000 0.00

18.07000 0.000 0.00

607-53172  
 

0275 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 3,155.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01100  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,606.000 75.000

LF  0.000 0.00

12.00000 75.000 900.00

613-01200  
 

0285 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

18.30000 0.000 0.00

613-01300  
 

0290 *WIRING 1.000 0.000

L S 0.000 0.00

42,300.00000 0.000 0.00

613-10000  
 

0295 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 0.000

EACH 0.000 0.00

44,900.00000 0.000 0.00

613-35120  
 

0300 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,255.00000 0.000 0.00

613-40010  
 

0305 *HIGH MAST FOUNDATION 1.000 0.000

EACH 0.000 0.00

8,368.00000 0.000 0.00

613-45000  
 

0310 *LOWERING DEVICE 1.000 0.000

EACH 0.000 0.00

7,985.00000 0.000 0.00

613-50000  
 

0315 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

3,550.00000 0.000 0.00

613-50100  
 

0320 *LIGHTING SYSTEM 1.000 0.000

EACH 0.000 0.00

12,750.00000 0.000 0.00

613-50200  
 

0325 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 0.000

EACH 0.000 0.00

958.00000 0.000 0.00

613-71000  
 

0330 *LUMINAIRE METAL HALIDE (100 WATT) 48.000 0.000

EACH 0.000 0.00

857.00000 0.000 0.00

613-75100  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *LUMINAIRE METAL HALIDE (250 WATT) 96.000 0.000

EACH 0.000 0.00

1,410.00000 0.000 0.00

613-75250  
 

0340 SIGN PANEL (CLASS I) 80.000 0.000

SF  0.000 0.00

90.70000 0.000 0.00

614-00011  
 

0345 STEEL SIGN POST (2X2 INCH TUBING) 122.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

614-00216  
 

0350 MODIFICATION OF SIGN LEGEND 4.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

614-07105  
 

0355 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

20,160.00000 0.000 0.00

614-42000  
 

0360 *CONSTRUCTION SURVEYING 1.000 0.712

L S 0.025 3,448.75

137,950.00000 0.737 101,669.15

625-00000  
 

0365 *CONSTRUCTION SURVEYING (HOURLY) 100.000 22.500

HOUR 0.000 0.00

120.00000 22.500 2,700.00

625-00001  
 

0370 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

646,067.50000 0.600 387,640.50

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 0.650

L S 0.000 0.00

3,050.00000 0.650 1,982.50

626-01000  
 

0380 *EPOXY PAVEMENT MARKING 103.000 16.000

GAL 3.000 186.00

62.00000 19.000 1,178.00

627-00005  
 

0385 *FLAGGING 12,000.000 2,348.500

HOUR 573.500 11,062.82

19.29000 2,922.000 56,365.38

630-00000  
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PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,234.00000 0.000 0.00

630-00004  
 

0395 *TRAFFIC CONTROL INSPECTION 285.000 62.000

DAY 12.000 1,224.00

102.00000 74.000 7,548.00

630-00007  
 

0400 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 720.000 108.000

DAY 23.000 8,510.00

370.00000 131.000 48,470.00

630-00012  
 

0405 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 18.000

HOUR 2.000 92.00

46.00000 20.000 920.00

630-00015  
 

0410 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,543.00000 0.000 0.00

630-80001  
 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 7.000

EACH 0.000 0.00

514.00000 7.000 3,598.00

630-80335  
 

0420 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

630-80336  
 

0425 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

630-80337  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 217.000 15.000

EACH 0.000 0.00

133.00000 15.000 1,995.00

630-80341  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 32.000

EACH 0.000 0.00

257.00000 32.000 8,224.00

630-80342  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 0.000 0.00

308.00000 0.000 0.00

630-80343  
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,715.000 105.000

SF  0.000 0.00

25.00000 105.000 2,625.00

630-80344  
 

0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 573.999

SF  0.000 0.00

8.78790 573.999 5,044.25

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 0.000 0.00

5,144.00000 2.500 12,860.00

630-80358  
 

0455 *PORTABLE MESSAGE SIGN PANEL 60.000 55.000

DAY 0.000 0.00

205.00000 55.000 11,275.00

630-80359  
 

0460 *DRUM CHANNELIZING DEVICE 70.000 35.000

EACH 0.000 0.00

72.00000 35.000 2,520.00

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 3,200.000 275.000

LF  0.000 0.00

7.67000 275.000 2,109.25

630-80370  
 

0470 *TRAFFIC CONE 930.000 190.000

EACH 0.000 0.00

14.40000 190.000 2,736.00

630-80380  
 

0475 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

7,390.00000 0.000 0.00

630-85010  
 

0480 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0485 F/A PARTNERING 10,000.000 3,135.460

F A 0.000 0.00

1.00000 3,135.460 3,135.46

700-70011  
 

0490 F/A ASPHALT PAVEMENT INCENTIVE 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A CONCRETE PAVEMENT INCENTIVE 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0500 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0505 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 1,093,846.980 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0510 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0530 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0535 F/A RAILROAD FLAGGING 200,000.000 74,766.220

F A 22,186.040 22,186.04

1.00000 96,952.260 96,952.26

700-70042  
 

0540 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0545 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 3,401.090

F A 0.000 0.00

1.00000 3,401.090 3,401.09

700-70074  
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REF
NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A LANDSCAPING 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0555 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 14,554.030 10,852.450

F A 3,701.580 3,701.58

1.00000 14,554.030 14,554.03

700-70589  
 

0780 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 49,920.000 45,890.000

DOL 4,030.000 4,030.00

1.00000 49,920.000 49,920.00

900-00006  
 

0790 REM PORT PRESENT STR (1) 22.000 22.000

SY  0.000 0.00

125.18000 22.000 2,753.96

202-00450  
 

0795 SANDBLASTING REINF STEEL 51.000 22.000

SY  29.000 2,847.22

98.18000 51.000 5,007.18

202-05100  
 

0800 CONC (PATCHING) PIER REPAIR  NB STRUCTURE 464.000 200.000

SF  264.000 7,553.04

28.61000 464.000 13,275.04

601-06150  
 

0805 REINF STEEL PIER REPAIR NB STRUCTURE 557.000 401.000

LB  156.000 149.76

0.96000 557.000 534.72

602-00000  
 

0810 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 1,969.900 1,849.900

SF  120.000 2,227.20

18.56000 1,969.900 36,561.34

900-00021  
 

0815 PLUG STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,020.00000 1.000 2,020.00

202-04000  
 

0820 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 15.500 15.500

HOUR 0.000 0.00

178.22000 15.500 2,762.41

900-00010  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000

EACH 0.000 0.00

2,275.00000 1.000 2,275.00

900-00007  
 

0830 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 
ABUT-1

953.000 953.000

SF  0.000 0.00

40.38000 953.000 38,482.14

900-00021  
 

CAT 0200 $69,693.75 1,476,792.39CURRENT AMT 5,977,450.00 $$

CAT NO0300 STRUCTURES 

0565 *REMOVAL OF WALL 147.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

202-00155  
 

0570 *REMOVAL OF WALL 1.000 0.500

L S 0.000 0.00

15,275.00000 0.500 7,637.50

202-00165  
 

0575 *REMOVAL OF BRIDGE 1.000 0.500

EACH 0.000 0.00

1,700,000.00000 0.500 850,000.00

202-00400  
 

0580 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 0.500

L S 0.000 0.00

30,000.00000 0.500 15,000.00

202-00495  
 

0585 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 0.800

L S 0.000 0.00

22,000.00000 0.800 17,600.00

202-00495  
 

0590 REMOVAL OF GUARDRAIL TYPE 3 179.000 179.000

LF  0.000 0.00

3.00000 179.000 537.00

202-01130  
 

0595 REMOVAL OF GUARDRAIL TYPE 4 915.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-01140  
 

0600 *STRUCTURE EXCAVATION 21,258.000 7,089.000

CY  0.000 0.00

5.00000 7,089.000 35,445.00

206-00000  
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PCN: 14482-BID    ESTIMATE RUN 05/02/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0009 11:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 35.000

CY  0.000 0.00

91.65000 35.000 3,207.75

206-00065  
 

0610 *STRUCTURE BACKFILL (CLASS 1) 24,396.000 12,374.000

CY  151.000 1,812.00

12.00000 12,525.000 150,300.00

206-00100  
 

0615 MECHANICAL REINFORCEMENT OF SOIL 21,304.000 10,321.000

CY  448.000 15,680.00

35.00000 10,769.000 376,915.00

206-00360  
 

0620 SHORING (AREA 1) 1.000 0.250

L S 0.000 0.00

55,000.00000 0.250 13,750.00

206-01781  
 

0625 SHORING (AREA 2) 1.000 0.900

L S 0.000 0.00

60,000.00000 0.900 54,000.00

206-01782  
 

0630 SHORING (AREA 3) 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

206-01783  
 

0635 *SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

206-01785  
 

0640 *SHORING (AREA 6) 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

206-01786  
 

0645 *STONE MASTIC ASPHALT 3,550.000 0.000

TON 0.000 0.00

58.00000 0.000 0.00

403-09110  
 

0650 *DRILLED CAISSON (30 INCH) 707.000 420.300

LF  0.000 0.00

180.00000 420.300 75,654.00

503-00030  
 

0655 PRECAST PANEL FACING 10,254.000 3,282.500

SF  0.000 0.00

43.00000 3,282.500 141,147.50

504-04420  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0660 *RIPRAP (9 INCH) 17.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00209  
 

0665 BEARING DEVICE (TYPE II) 64.000 32.000

EACH 0.000 0.00

2,105.00000 32.000 67,360.00

512-00102  
 

0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 32.000

EACH 0.000 0.00

1,588.25000 32.000 50,824.00

0670 BRIDGE DRAIN (SPECIAL) 10.000 0.000

EACH 0.000 0.00

4,070.00000 0.000 0.00

513-00690  
 

0675 *WATERPROOFING (MEMBRANE) 21,517.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00120  
 

0680 BRIDGE EXPANSION DEVICE (0-4 INCH) 588.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

518-01004  
 

0680 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4 INCH) 0.000

LF  588.000 37,427.67

63.65250 588.000 37,427.67

0685 BRIDGE EXPANSION DEVICE (0-6 INCH) 292.000 0.000

LF  0.000 0.00

807.00000 0.000 0.00

518-01006  
 

0685 MATERIAL ALLOWANCE EXPANSION DEVICE (0-6 INCH) 0.000

LF  292.000 134,487.90

460.57500 292.000 134,487.90

0690 *CONCRETE CLASS D (BRIDGE) 10,826.000 2,105.100

CY  573.200 192,022.00

335.00000 2,678.300 897,230.50

601-03040  
 

0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 8,720.895

CY  -573.200 -7,826.91

13.65477 8,147.695 111,254.90
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0695 CONCRETE CLASS D (WALL) 40.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

0700 *REINFORCING STEEL (EPOXY COATED) 3,845,161.000 800,481.740

LB  768,406.160 691,565.54

0.90000 1,568,887.900 1,411,999.11

602-00020  
 

0705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,412.000 0.000

LF  0.000 0.00

91.50000 0.000 0.00

606-10705  
 

0710 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,280.000 0.000

LF  0.000 0.00

17.40000 0.000 0.00

607-53137  
 

0715 *FENCE CHAIN LINK (SPEC) (78 IN) 390.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

607-53178  
 

0720 *1 INCH ELECTRICAL CONDUIT 2,973.000 351.000

LF  0.000 0.00

9.50000 351.000 3,334.50

613-00100  
 

0725 *2 INCH ELECTRICAL CONDUIT 4,734.000 853.660

LF  25.000 325.00

13.00000 878.660 11,422.58

613-00200  
 

0730 *4 INCH ELECTRICAL CONDUIT 3,367.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00400  
 

0735 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 988.200

MKFT 647.300 48,547.50

75.00000 1,635.500 122,662.50

618-00002  
 

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 2,353.800

MKFT -647.300 -26,936.94

41.61431 1,706.500 71,014.82

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 
(65%)

2,419.999

MKFT 0.000 0.00

27.30309 2,419.999 66,073.45
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PROJECT: IMD 0252-364                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) 1,517.799

MKFT -647.300 -8,980.51

13.87380 870.499 12,077.13

0735 MATERIAL ALLOWANCE PT MATL. & STRAND CENTER 
SUPERSTRUCTURE

0.000

MKFT 1,866.000 76,004.30

40.73114 1,866.000 76,004.31

0740 *PRESTRESSING STEEL BAR 269.000 73.200

MKFT 36.600 8,637.60

236.00000 109.800 25,912.80

618-00005  
 

0745 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 12,626.000 0.000

LF  0.000 0.00

375.00000 0.000 0.00

618-10000  
 

0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000

LF  0.000 0.00

322.78883 0.000 0.00

0750 FIRE PROTECTION SYSTEMS 1.000 0.000

L S 0.000 0.00

34,350.00000 0.000 0.00

652-00000  
 

0765 PRECAST CONC U GIRDER (SPEC) 6,329.000 5,226.000

LF  1,103.000 406,264.13

368.32650 6,329.000 2,331,138.42

618-10300  
 

0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, A10 & B10 
CENTER

0.000

LF  0.000 0.00

322.72977 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 
C), 12 (B, C)

0.000

LF  0.000 0.00

322.77416 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 
NORTH (E, F)

1,798.000

LF  -1,103.000 -344,048.02

311.92024 695.000 216,784.57

0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH(G, H), 11 
NORTH(E, F, G)

1,203.000

LF  0.000 0.00

322.77305 1,203.000 388,295.98
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0765 MATERIAL ALLOWANCE SPAN: 1 NORTH, 2 NORTH & 11 NORTH 
(H)

0.000

LF  1,240.000 400,217.46

322.75602 1,240.000 400,217.46

0770 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 59.100 59.100

LF  0.000 0.00

55.50000 59.100 3,280.05

900-00012  
 

0775 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 27.400 27.400

LF  0.000 0.00

27.00000 27.400 739.80

900-00012  
 

0785 ADDED ITEM (HOUR)/ 242.563 215.563

HOUR 27.000 3,118.50

115.50000 242.563 28,016.03

900-00010  
 

CAT 0300 $1,628,317.22 8,311,252.23CURRENT AMT 20,511,456.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

130,000.00000 1.000 130,000.00

620-00005  
 

0760 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

CAT 0400 $0.00 150,000.00CURRENT AMT 150,000.00 $$

PROJECT TOTAL 1,698,010.97 $ 9,938,044.62CURRENT AMT 26,638,906.70 $$


